

Harvest Moon Road Meeting Minutes  
From February 27<sup>th</sup>, 2026

Called to order at 3:00 pm

Board members present: Trevor Obremski, Shawn Brandt, Steve Cisewski Also, Clerk Shannon Brandt

Dustin Vreeland Engineer from Vreeland

All stood for Pledge of Allegiance

The board had a discussion with Dustin from Vreeland

Talking points

- There are exemptions for roadways with wetlands
- If HMR is made wider wetlands will have to be delineated
- Should not have to do any wetland permitting
- Vreeland will take care of everything including working with the DNR
- Marathon county charges \$125,000/credit for .8 acres
- Surveying not needed

Road plan

- Ditching – Dustin suggested 1ft for HMR
- Stump removal
- Add culverts
- Build up road 11" using  $\frac{3}{4}$  stone

To get wetlands delineated

- Option 1 - DNR.
  - DNR will do it when they have time. No timeframe.
  - Cost is \$0
- Option 2 – Star Environmental
  - Timeframe of April/May
  - Cost is \$3500.00

Trevor made a motion to hire Vreeland as the engineer for Harvest Moon Road project

Shawn seconded, all in favor

Shawn made a motion to hire Star Environmental, Trevor seconded, all in favor

## Closing

- Board members will contact any neighbors if needed
- We can start putting bids out for a contractor.
  - Vreeland will work with the contractor along with the board
  - Can't start any work until we receive the confirmation that Guenther was awarded the LRIP
- Dustin will provide a list of contractors that he works with
- Contract for Vreeland was signed
- Contract for Star Environmental was signed
- Shawn will provide a map to Dustin

Shawn made a motion to adjourn meeting Trevor 2nd. All in favor.

Meeting adjourned at 3:54pm